
Blaney McMurtry LLP  -  2 Queen Street East, Suite 1500  -  Toronto, Canada       www.blaney.com 

Foregoing the Standard Construction 
Dispute Resolution Process for an 
Alternative 
Michael Farace 

416.597.4893 

mfarace@blaney.com 

 

 



Foregoing the Standard Construction Dispute 
Resolution Process for an Alternative 

 

 Disputes will likely arise on construction 

projects 

 Written contract will have a process set to deal 

with disputes 



Standard Resolution Process 

 Consultant decision 

 Parties review decision 

 Mediation 

 Arbitration 

 Court system 



Alternative Resolution Process:  
Adjudication Model 

 Appointment of adjudicator 

 Notice of dispute 

 Response 

 Adjudication timing 


